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H’ OL/NBPO WEEKLY REPORT - PERIOD ENDING 1 OCTOBER 1986
1. Progress Reports on Tasks Assigned by the DCI/DDCI and
DDA:

// a. The New Building Project Office (NBPO), OL, has

received inputs from those components having a role in the New

Building Support Budget regarding potential savings in the-

FY-88 through FY-92. (The NBPO will provide its input to the
Director of Logistics prior to ~

STAT 1 November 1986. ,2€9

b. On 26 September 19864 the New Building Project
Office (NBPO), OL, conducted a tour of Directorate of
Intelligence (DI) space under construction in the North Tower
of the New Headquarters Building. DI representatives included

HQE’ the A/DDI and key managers from the Management, Planning and <
////’ Services Staff and the Intelligence Producers Council. No
significant issues were brought up by the DI representatives <¥?
STAT during the tour. ‘ \

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

a. On 29 September the Director of Logistics briefed
Col. Howard, an Army Focal Point Officer, on the organization

(é€<) and missions of the Office of Logistics. The Chief, New f?
Building Project Office provided an overview of construction of
’//’/.the New Headquarters Building (NHB) and conducted a tour of the \_//)
construction site. Col. Howard is a Corps of Engineers

Officer, and therefore was extremely interested in all facets
STAT of the NHB construction project. |

b. The testing of the load management system for the
Powerhouse emergency generator system (Bid Package 3) scheduled
0 for 30 September 1986 was cancelled by the contractor. This
//// operatlonally simulated testing of the critical control svstem

STAT ested at a date to be established later.
STAT

c. On 29 September, the New Building Project Office,
< OL, conducted a tour of the New Headquarters Building for
,%f' representatives of the Office of Scientific and Weapons
Research. No significant issues were raised during the tour.

STAT |
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d. On 29 September, the Chief, New Building Project

ice, OL, acting as Chairman of the CIA Transportation
Advisory Committee (TAC) held a meeting with residents of

S Evermgy, Section 7. The purpose of this meeting was to present

8Qf the dovernment's response to issues raised by the community

///// during a 2 July 4986 meeting with the same group. These issues
were the decorative finish of the precast concrete panels and
extension of the precast concrete barrier on Route 193, to
include three addltlonal homes. There—easued—a—l&xaly.
diseussiomrora i t i
~Govermment. The citizens and TAC Chairman f£imeddy agreed to
support construction of a precast concrete barrier no higher

than the existing brick wall (seven feet) on Route 123 and /
extension of the wall to include all homes in Section 7. The
: wall would be finished on both sides with exposed aggregate. ’////
STAT .| I o e T
STAT e. As part of the Bid Package 3 contract, concrete

paving has begun at the south side of the Headquarters
Powerhouse. This work, which is expected to take approximately
four weeks, will provide a new parking area and access roads to
STAT the Powerhouse. ‘ ‘ \@ PR

OL epontd +h ~
L“““* f. The George WashQJ‘toQLMemorlal Parkway gate \ff- C%EQ;)

, guardhouse at’ gadquarters‘wWas" Temoved on Seturday 27
September. The new Security Control Center will be built at
w’/»the same location and is scheduled for completion in March

STAT 1987.
| - Lrem NEPO JOL
g.A an vewe representativeavisited the Bigelow carpet M&/

factory in Summerville, Georgia,em—34—feptember. The 94,600
bﬂis square yards of carpet purchased for the New Headquarters

Building (NHB) was inspected in various stages of K
manufacturing. The first run of approximately 13,000 square 8€i;op*'t>

-

yards will be delivered to the site on 4 October for
STAT installation in the NHB later this fall. ‘ }

3. Events Anticipated During the Coming Week:

a. Paving of the first third of the North lot will

P begin
) 1 October. After light poles and striping are completed, the
STAT parking area will be returned to the Agency.

b. We will schedule a Traffic Advisory Committee
meeting for 90% design review of the Routes 123/193 road
r\n projects.
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4. Chief's Perspective:

a. The constructions of the New Headquarters Building
and associated projects (Powerhouse, Security Control Centers,
Roads and Parking Lots) is progressing well. We are focusing
attention on safety within the building site as well as
acceleration and refinement of completion dates. With respect
to the latter we have tasked Office of Information Technology
components to identify the specific areas to which they require
early access for site preparation, in wiring and computer
installation. We will then task General Services
Administration to work with Centex to complete these areas
early, ie., prior to beneficial occupancy of the building. (R.

b. We have been and will continue to devote
considerable time to briefings and tours of the New
Headquarters Building (NHB). We are focusing primarily on
components scheduled for NHB occupancy, but also are meeting
special requests such as those arranged thru Dlrector of

Logistics, eg. representatives from the Foreig
Office and the U.S. Army Focal Point Officer.

¢. Our senior secretary, ‘has been
selected for a position in the Office of Development and
Engineering. Her last day in New Building Project Office will
be 31 October 1986. It is important that OL/Pers obtain a
quality replacement for her - hopefully in time to provide an
overlap.

d. I believe the New Building Project Office needs to
spend more time on the building site - particular our
engineers. I will be forwarding a memorandum to the Director
of Logistics in the near future requesting the assignment of an
additional Logistics officer (non-engineer) to assist us in
meeting that objective.

Chief, New Building Project
Office

D/OL
C/FMD/OL
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